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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Sandoval Residential Lead Removal - Removal Polrep 

u s EPA RECORDS CENTER REGION 5 

431843 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #2 
Progress Report 
Sandoval Residential Lead Removal 
B5A8 
Sandoval, IL 
Latitude: 38.6139332 Longitude: -89.1183874 

To: Kevin Turner, Superfund - Emergency Response Branch 
Sherry Fielding, U.S. EPA 
Jason El-Zien, U. S. EPA 
Mark Durno, Region 5 
Carol Ropski, U.S.EPA 
Mark Johnson, ATSDR R5 
Bruce Everetts, Illinois EPA 
Tom Binz, START 
Peter Feletti, U.S. EPA 
Mike Ribordy, U.S. EPA 
John Maritote, USEPA 
Pam Molitor, U.S. EPA 
Mark Colvin, U.S. EPA 
Ron Kretzer, Mayor of Sandoval 

From: Kevin Turner, OSC 

Date: 11/17/2011 

Reporting Period: 11/11/2011 through 11/25/2011 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

B5A8 

CERCLA 

EPA 

Non NPL 

10/27/2011 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account # 

9/14/2011 

Time-Critical 

Removal Action 

10/27/2011 

1.1.1 Incident Category 

Time Critical Removal Action - Lead Impacted Soil with regards to residential property impacts. 
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1.1.2 Site Description 

Please refer to POLREP #1. 

1.1.2.1 Location 

Please refer to POLREP #1. 

1.1.2.2 Description of Threat 

Please refer to POLREP #1. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP #1. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

US EPA has mobilized ERRS and START contractors to assist with the removal of lead impacted soils 
found at several residential properties. 

2.1.2 Response Actions to Date 

On October 27, 2011, US EPA mobilized ERRS and START contractors to the site to begin lead removal 
and residential property restoration activities. 

START has obtained 11 completed access agreements for lead removal purposes. 

START collected a representative sample from the low-level lead impacted soil stockpile. 

A soil staging area has been established in order to stockpile low-level lead impacted soil and clean 
backfill. 

A hand-held X-Ray Fluorescence (XRF) field instrument is utilized to determine the presence and extent 
on lead impacted soil located in the residential properties. The USEPA residential cleanup standard of 
400 ppm will be used for all properties associate with this removal action. 

Progress of Residential Lead Removal Activities: 

Address 

236 E. Commercial 
701 N. Vine 
201 S Clay 
504 W. Virginia 
133 N. Railroad 
212 S. Mulberry 

ExcavationStart 

10/31/2011 
11/10/2011 
11/11/2011 
11/16/2011 

ExcavationEnd 

11/8/2011 
11/10/2011 
11/15/2011 
11/17/2011 

BackfillComplete 

11/18/2011 
11/16/2011 
11/17/2011 
11/17/2011 

Over-
Seeded 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA Region 5 Superfund staff expects to begin work on the Remedial Investigation/Feasibility 
Study in spring 2012. All site sampling and characterization should be completed in calendar year 2012. 

A remedial investigation is a study of the nature and extent of contamination at a cleanup site, while the 
feasibility study proposes and evaluates cleanup options. Cleanup alternatives are evaluated against 
criteria including effectiveness, overall protection and cost. U.S.EPA then proposes a cleanup plan for 
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the site, and people have an opportunity to review and comment on that plan. This process can take 
years to complete, but the community is kept informed as the investigation moves forward. If an 
imminent threat to human health is discovered on the site or in the community then U.S.EPA can step in 
and do an emergency cleanup. 

Once the Remedial Investigation/Feasibility Study is complete and a remedy selected, the responsible 
parties for this site will be given the opportunity to undertake the work. If they fail to do so, then the site 
will be eligible for federal cleanup funding. Remedy funding for all Superfund sites is allocated on the 
basis of the priority assigned to the site by U.S.EPA Headquarters. 

2.1.4 Progress Metrics 

Waste Stream 

Low-level Lead Impacted 

Soil and Misc. Debris 

Medium 

Soil 

Quantity 

None at 
this time 

Manifest # 

None at 
this time 

Treatment 

None 

Disposal 

Landfill 
(Special Waste) 

2.2 Planning Section 

US EPA Emergency Response and Removals Branch plans to remove lead from 10 residential 
properties in the fall of 2011. ' 

2.2.1 Anticipated Activit ies 

1. Residential Property Access - Access agreements between the US EPA and homeowner 
representatives will be utilized to provide US EPA and its contractor representatives. 

2. Establish and Maintain a Project Staging Area - A staging area will be used to manage 
stockpiled lead impacted soil to be consolidated prior to transportation and disposal to the 
permitted land disposal facility. 

3. Erosion Control - Install silt fencing around the soil staging area and down slope perimeter of 
residential yards to control the possible migration of lead impacted soil. 

4. Removal of Lead Impacted Soil - Removal of all contaminated soils to controlled stockpile 
location. Arrange for and transport all lead impacted soils for off-site for disposal. 

5. Restoration - backfill of excavated areas with clean material, re-vegetation as necessary. 

2.2.1.1 Planned Response Activit ies 

2.2.1.2 Next Steps 

Continue excavation of low-level lead impacted soils from residential properties. 

Site activities will be shut-down from November 19 - 26, 2011. 

2.2.2 Issues 

Seasonal wet weather conditions has impacted the ERRS contractors' ability to provide rapid 
backfill/restoration of select properties thus impacting the overall project schedule. 

2.3 Logist ics Section 

No information available at this time. 
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2.4 Finance Section 

2.4.1 Narrative 

A task order was issued to Environmental Restoration, LLC on 9/27/2011 for $190,000. Expenses to 
date are $119,000. 

The START Technical Directive Document was issued for $25,000 on 10/4/2011. Expenses to date total 
$12,364.00 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Safety Meetings are held every morning and before the beginning a new work assignment. 

2.5.2 Liaison Officer 

2.5.3 Information Officer 

3. Participating Entities 

3.1 Unified Command 

US EPA is directing all work in the removal effort. 

3.2 Cooperating Agencies 

Illinois EPA 

Village of Sandoval 

4. Personnel On Site 

US EPA ~ 1 
START - 1 
ERRS - 7 

5. Definition of Terms 

No information available at this time. 

6. Addit ional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 
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